

Sprint 8 Team Lead Report: Dua LEAPa

Oct 8, 2026 – Prepared by Soli Ateefa

Sprint 8 delivered 43 of 67 story points by Thursday, up from 31 in Sprint 7, with 8 more in review and 59 expected by the end of the week. 14 of the 18 BRS requirements are met on main, and the latest Jenkins build passed every stage, including the SonarQube quality gate.

PO meeting feedback from Sprint 7 (66/70):

- Make sure Angular works locally – done: Sean fixed the local setup and reran it successfully
- ERD diagrams: show all tables, not 16 – done: the ERD now shows all 20 tables
- SonarQube – done (DUA-77): the latest main build passed the quality gate
- Machine learning plan – written Oct 4; the build is planned for Sprint 9 (BR-18)

Sprint 8

Measure	Sprint 8	Context
Story points completed	43 of 67	Opened at 48, with 19 pulled in mid-sprint; 8 more in review and 59 expected by the end of the week. Up from 31 in Sprint 7
BRS requirements met	14 of 18	BR-08 expected this week; BR-02, BR-12 and BR-18 are open (see Risks)
Automated tests on main	1,391	Up 45% from 957 at the end of Sprint 7
Statement coverage	92–99% per service	Target 60%
Jenkins and SonarQube	Passed	Latest main build green, quality gate included


Team lead notes

- **Planning:** The sprint opened on Oct 5 at 48 points with one goal: finish the core app and close your Sprint 7 follow-ups. The team pulled in 19 points mid-sprint, and machine learning moved to Sprint 9, so trading, reporting and the legal record came first.
- **Communication:** Stand-ups ran Monday to Thursday. Chris was scrum master Monday to Wednesday with Sean as scribe; on Thursday Sean stepped in as interim scrum master and Prisca as scribe. Decisions are recorded in our Microsoft Teams notes.
- **Reviews:** As you asked, I handed merges to the team: Sean merged 4 PRs, Prisca 3, Mohammed 2 and Chris 1, and 9 of 10 were merged by someone other than the author.
- **Improving in Sprint 9:** Every branch now carries its Jira key; next, every commit will too (60% do today).

Story points by sprint

Sprint 8 completed 43 story points, up from 31 in Sprint 7

Story points done per sprint, from the Jira sprint reports



Jira sprint reports (DUA board), pulled Oct 8, 2026

Evidence for your Sprint 8 checklist

The evidence behind each item on your checklist, for your assessment.

Checklist item	Evidence
Story points, backlog moves, story completeness (AC, ties to BR, labels in code)	43 of 67 points done and 8 in review; no story moved back to the backlog. Every story links to a BR requirement or a checklist item, and BR numbers are labelled in the code.
Unit tests for completed Java code	508 JUnit tests: 327 in Holdings and Trade, 181 in Order and Sell
Angular spec tests	581 specs in 45 files for the client UI
Spring Boot / REST API tests	11 integration test classes covering the controllers and the Kafka flows
Integration tests across components	90 Playwright browser tests in Jenkins, plus a stage that runs a real order through Kafka to all three consumers
Test coverage (60%)	Auth 99%, Reporting 99%, Holdings and Trade 98%, Client UI 94%, Order and Sell 92%
Spot code check (Javadoc, lint)	Javadoc on all 139 main Java files; lint on the auth service; SonarQube scans every build
PRs for feature branches	10 PRs merged, 9 by a teammate other than the author; every branch named with its Jira key

Checklist item	Evidence
Updated README (architecture, ERD link)	Updated Oct 8 with the Kafka flow and SonarQube stages; links the ERD (all 20 tables)
Clean Jenkins run (main, docker ps)	Latest main build passed every stage, including the quality gate; the Docker stack stage prints docker ps
Security (code, PII, data, npm warnings)	No secrets in the repo; RS256 tokens with refresh rotation, lockout and inactivity sign-out; clients see only their own accounts and orders. Open: report endpoints to be limited to internal users (see Risks)
Architecture (code size, processes, microservices)	5 services plus Postgres and Kafka, 13 Docker Compose services, about 27,000 lines of application code
UML and ERD diagrams	ERD (20 tables), service topology, auth class and sequence diagrams, Kafka event flow
Kafka event bus (extra)	Order and Sell publishes every order status change to the trade-events topic; three services consume it
Docker consumers in a business scenario (optional, 5 points each, up to 3)	Three, each in a business scenario: live order status in the browser (BR-07), a portfolio valuation on every fill (BR-10), and business reports (BR-16, BR-17)
SonarQube quality controls (optional, 30 points)	Latest main build passed the quality gate on new and overall code; a failed condition stops the build

Risks and carry-over

8 points carry into Sprint 9. Two BRS gaps need action: report access (BR-02) and multi-asset quotes (BR-12).

Item	Owner	Impact	Next step
Reporting API shows other clients' data	Soli Ateefa	BR-02: any signed-in user can see every account's name and trade counts in the platform report	Limit report endpoints to internal roles this week
DUA-35 Reporting UI (8 pts)	Sean Cheema	Puts the BR-17 insights in the app	Started Oct 8; carries into Sprint 9
Multi-asset quotes	None yet	BR-12, a Must, has no story: only US equities are loaded	Write the story at Sprint 9 planning
DUA-43 and DUA-74 (5 pts, in review)	Chris Chang	BR-08 stays open until merged	Merge this week
DUA-75 and DUA-68 (8 pts)	Soli Ateefa	Terms at sign-up and database protection of the trade record	Merge this week, DUA-75 first

Item	Owner	Impact	Next step
DUA-72 Remove duplicate registration (3 pts)	Mohammed Shoaib	Low	Finish this week

Sprint 9 Plan

Proposed for Oct 12 to 16, about 34 points: close the open BRS gaps first, then build stock prediction as our BR-18 capability.

Story	Pts	BRS requirement	Why now
DUA-35 Reporting UI (carry-over, Sean)	8	BR-16, BR-17	Puts reports in front of internal users
Analyst access and client-segment reports	5	BR-02, BR-16, BR-17	Keeps reports internal-only and adds grouping by client segment
Multi-asset quotes: UK and Indian equities, FX, crypto	8	BR-12	The last Must requirement without a story
Stock prediction model (LSTM baseline)	5	BR-18	Plan written Oct 4; one person trains the model and Chris reviews
Stock prediction in the app (Trend card)	5	BR-18	Shows the forecast to clients; Sean builds the Trend card
Sprint 8 cleanup	3	Checklist	Follow-ups from your Sprint 8 review
Total	34		Leaves room for reviews and pull-ins

Appendix: Sprint 8 supporting detail

Sprint 8 stories

15 stories, 67 points: 9 done (43 points), 3 in review (8), 1 in progress (5) and 2 to do (11).

Story	Owner	Pts	Status	BRS link	PR
DUA-77 SonarQube in Jenkins with an enforced quality gate	Prisca Olose	8	Done	Checklist: code quality	#100
DUA-65 Publish and consume trade events through Kafka	Mohammed Shoaib	5	Done	BR-07, BR-15, BR-16	#98
DUA-64 OpenAPI Swagger docs	Prisca Olose	5	Done	BRS §10 extensibility	#95
DUA-38 Viewing order history	Sean Cheema	5	Done	BR-11	#93
DUA-39 Portfolio and cash view	Sean Cheema	5	Done	BR-10	#94
DUA-63 Buy/sell order integration (Sprint 7 carry-over)	Chris Chang	5	Done	BR-04, BR-09	#89
DUA-34 Reporting service (Sprint 7 carry-over)	Soli Ateefa	5	Done	BR-16, BR-17	#82, #90
DUA-78 Sprint 7 cleanup	Sean Cheema	3	Done	Checklist: Jenkins, README	#96
DUA-73 Dashboard UI tweaks	Sean Cheema	2	Done	BR-10	#92
DUA-43 Execution buffer: fill at the current quote	Chris Chang	3	In review	BR-08	
DUA-74 Archive accounts instead of deleting them	Chris Chang	2	In review	BR-14	
DUA-75 Terms and conditions at sign-up	Soli Ateefa	3	In review	BR-01	
DUA-68 Legal trade regulations: permanent trade record	Soli Ateefa	5	In progress	BR-14, BR-15	
DUA-72 Remove duplicate registration	Mohammed Shoaib	3	To do	BR-01	
DUA-35 Reporting UI	Sean Cheema	8	To do	BR-16, BR-17	
Total		67	43 done		

BRS coverage

14 of 18 requirements are met on main. BR-08 lands with DUA-43 this week; BR-02, BR-12 and BR-18 are covered in Risks and the Sprint 9 plan.

Req.	What the BRS asks	Priority	Status	Evidence on main
BR-01	Register and sign in securely	Must	Met	Sign-up and sign-in with RS256 tokens
BR-02	Clients see and act on only their own data	Must	Partly met	Accounts and orders are scoped to the client; the platform report is not yet limited to internal users
BR-03	Time-limited, revocable sessions	Should	Met	Short-lived tokens, refresh rotation, logout revokes the session, inactivity sign-out
BR-04	Submit buy and sell orders	Must	Met	Order API and order ticket
BR-05	Check every order against trading rules	Must	Met	Cash, holding and tradable-instrument checks
BR-06	Record an accepted order before it executes	Must	Met	Acceptance is saved in its own transaction first
BR-07	Show status changes without a refresh	Should	Met	Status changes pushed to the browser through Kafka
BR-08	Price at the current quote at execution	Must	Partly met	Fills at the indicative price; DUA-43 switches to the current quote this week
BR-09	Holdings, cash and record update together	Must	Met	One database transaction per fill
BR-10	See holdings and cash	Must	Met	Portfolio and cash view
BR-11	See order and fill history	Must	Met	Order history page
BR-12	Quotes for UK, US and Indian equities, FX and crypto	Must	Partly met	US equities only
BR-13	Indicative price before submitting	Should	Met	Shown on the order ticket
BR-14	Permanent, attributable record	Must	Met	Order, audit events, fill price and cash and holding changes saved together and tied to a client and time
BR-15	Reconstruct any trade's full lifecycle	Must	Met	Placement time, price and outcome stored per order; every status change also logged through Kafka
BR-16	Analyse activity without slowing trading	Must	Met	Kafka-fed reports by instrument, day and account, kept off the trading database

Req.	What the BRS asks	Priority	Status	Evidence on main
BR-17	Business insights for internal stakeholders	Should	Met	Volumes, most active instruments, daily trends and client activity, with charts, via the reporting API
BR-18	One extra capability, with a stated justification	Should	Planned	Stock prediction, Sprint 9

Sources

- **Jira:** DUA Sprint 8 board, pulled Oct 8; your Sprint 8 checklist and Sprint 7 feedback.
- **GitHub:** seankcheema/trading-season, main as of Oct 8 (PR #100). **BRS:** LEAP-BRS-2026-014 v0.9.